

D	A	Task Mode	Task Name	Duration	Start	Finish	Predecessors	24
0	V	Mode	Simple Project Plan	49 days	Thu 10/6/16	Tue 12/13/16		24
1	√ ¶	*	get hub set up Summary #1	6 days	Thu 10/6/16	Thu 10/13/16		
2	✓	-5	learn how to open github	2 days	Thu 10/6/16	Fri 10/7/16		
3	V	-5	learn advanced features of github	2 days	Mon 10/10/16	Tue 10/11/16	2	
4	✓-	-5	learn git Summary #1 Complete	2 days	Wed 10/12/16	Thu 10/13/16	3	
5	V	-9	intitial research on backend development Summary #2	7 days	Fri 10/7/16	Mon 10/17/16		
6	✓	-5	research on frameworks	2 days	Fri 10/7/16	Mon 10/10/16	4	
7	✓	-5	research on architecture	2 days	Tue 10/11/16	Wed 10/12/16	6	
8	✓	-5	research on python frameworks	2 days	Thu 10/13/16	Fri 10/14/16	7	
9	V	-9	final verdict on web framework Summary #2 Complete	1 day	Mon 10/17/16	Mon 10/17/16	8	
10	✓	-5	actual work on project	27 days	Mon 11/7/16	Tue 12/13/16		
11	√ ,	- 5	draft a requirements document	3 days	Mon 11/7/16	Wed 11/9/16		
12	✓	-5	draft UI with mockups	2 days	Thu 11/10/16	Fri 11/11/16	11	
13	V	*	initial research frontend	4 days	Mon 11/14/16	Thu 11/17/16		



D	A	Task Mode	Task Name	Duration	Start	Finish	Predecessors	24 29
14	V	- IVIOUC	research on visual editors	1 day	Mon 11/14/16	Mon 11/14/16	12	24 25
15	~	-5	research on frontend technologies	2 days	Tue 11/15/16	Wed 11/16/16	14	
16	~	-5	final verdict on front end	1 day	Thu 11/17/16	Thu 11/17/16	15	
17	✓	-5	project plan v1	1 day	Mon 11/21/16	Mon 11/21/16	16	
18	V	-5	project plan v2	1 day	Tue 11/22/16	Tue 11/22/16	17	
19	✓	-	pfroject plan v3	1 day	Mon 12/5/16	Mon 12/5/16	18	
20	✓	-	SDD version 1	1 day	Tue 11/22/16	Tue 11/22/16	16	
21	✓	-	sdd version 2	1 day	Tue 11/29/16	Tue 11/29/16	20	
22	✓	-	sdd version 3	1 day	Tue 12/6/16	Tue 12/6/16	19	
23	✓	*	front end coding	7 days	Wed 11/23/16	Thu 12/1/16		
24	✓	-5	template choosing	1 day	Wed 11/23/16	Wed 11/23/16	20	
25	✓	-5	editing template	1 day	Thu 11/24/16	Thu 11/24/16	24	
26	~	-3	customizing with js json etc for activities	5 days	Fri 11/25/16	Thu 12/1/16	25	
27	✓	*	backend code trials	8 days	Fri 12/2/16	Tue 12/13/16		



Page 2

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	24	Oct 29
28	V	-5	getting familiar with pyhton	4 days	Fri 12/2/16	Wed 12/7/16	26		
29	V	-5	work on django mvc structure	2 days	Thu 12/8/16	Fri 12/9/16	28		
30	V	-9	try to embed front end code into static	1 day	Mon 12/12/16	Mon 12/12/16	29		
31	~	-5	deployment into aws	1 day	Tue 12/13/16	Tue 12/13/16	30		

