	Task	Task Name	Duration	Start	Finish	Prede S			
A	Mode						Nan	October 2010	November 2016 December 2016
0	- 5	Simple Project Plan	49 days	Thu 10/6/16	Tue 12/13/16	5		24 29 4 9 14	19 24 29 3 8 13 18 23 28 3 8
1 🗸 🦷	*	get hub set up Summary #1	6 days		Thu 10/13/16				
2	- 5	learn how to open github	2 days	Thu 10/6/16		3	Nur	Nur Nur	
3	-5	learn advanced features of github	2 days		Tue 10/11/16		Nur	Nur	
1 / 1	-3	learn git Summary #1 Complete	2 days		Thu 10/13/16			Nur	
5	- 5	intitial research on backend development Summary #2	7 days		Mon 10/17/16				
5 🗸	÷	research on frameworks 2	2 days		Mon 10/10/16 Wed 10/12/16		Nur	Nur	
7 🗸			2 days				Nur	Nur	
8	-5	research on python frameworks	2 days		Fri 10/14/16			Nur	
9		final verdict on web framework Summary #2 Complete	1 day		Mon 10/17/16		Nur	± Nu	ur
0 🗸	-5	actual work on project	27 days	Mon 11/7/16	Tue 12/13/16				
11 🗸	- 5	draft a requirements document	3 days		Wed 11/9/16		2 Nur		Nur
12 🗸	-5	draft UI with mockups	2 days		Fri 11/11/16		4 Nur		Nur
13 🗸	*	initial research frontend	4 days		Thu 11/17/16				
14	<u>_</u>	research on visual editors	1 day		Mon 11/14/16		5 Nur		Nur
15	-3	research on frontend technologies	-		Wed 11/16/16		6 Nur		Nur
16 🗸	- 5	final verdict on front end	1 day	Thu 11/17/16	Thu 11/17/16	15 2	0,1 Nur		≚ Nur
17	- 5	project plan v1	1 day		Mon 11/21/16		8 Nur		Nur
8	-5	project plan v2	1 day		Tue 11/22/16		9 Nur		Nur
9 🗸	-5	pfroject plan v3	1 day		Mon 12/5/16		2 Nur		Nur
) 🗸	-3 -3	SDD version 1	1 day		Tue 11/22/16		1,2 Nur		Nur
	-3	sdd version 2	1 day		Tue 11/29/16		Nur		Nur
2 🗸		sdd version 3	1 day		Tue 12/6/16		Nur		Nur
Ž	→	front end coding	7 days	Wed 11/23/16		1.5	ivul		
1 🗸	×	template choosing	1 days		Wed 11/23/16	20 2	5 Nur		Nur
		editing template	1 day		Thu 11/24/16		6 Nur		Nur
25 * 26 *	-5 -5	customizing with js json etc for	-		Thu 11/24/16 Thu 12/1/16		8 Nur		Nur
		activities					o ivui		
27 * 28 *	*	backend code trials	8 days		Tue 12/13/16		O N1		N
.0	-9	getting familiar with pyhton	4 uays	Fri 12/2/16	Wed 12/7/16	20 2	9 Nur		
29	-	work on django mvc structure	2 days	Thu 12/8/16	Fri 12/9/16	28 3	0 Nur		
30 🗸	-	try to embed front end code into static	1 day	Mon 12/12/16	Mon 12/12/16	29 3	1 Nur		
31 🗸	-5	deployment into aws	1 day	Tue 12/13/16	Tue 12/13/16	30	Nur		
		Task		Inactive Summ	nary]		External Tasks	Path Predecessor Summary Task
					-			External Milestone	Path Predecessor Normal Task
		Milestone •		Duration-only				Deadline +	Baseline
oject: Sim		ect Plan		-				Path Successor Milestone Task	Baseline Milestone
ite: Mon 12/19/16		_		Manual Summary Rollup					baseine miestone
		Project Summary		Manual Summ	ary	_		Path Successor Summary Task	Baseline Summary
		Inactive Task		Start-only	· ·	-		Path Successor Normal Task	Progress
		Inactive Milestone		Finish-only]		Path Predecessor Milestone Task 🔷	Manual Progress